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UNITED STATES ENVIRONMENTAL PROTECTION AGENC~ 5090.3a

REGION I

J.F. KENNEDY FEDERAL BUILDING. BOSTON. MASSACHUSETTS 02203-2211

March 12, 1990

Mr. Ken Marriott (Code 1421)
Northern Division,
Naval Facilities Engineering Command
U.S. Naval Base, Bldg. 77 Low
Philadelphia, PA 19112-5094

Dear Ken:

Pursuant to sections VII (Project Managers) and XIV (Extensions)
of the recently enacted Federal Facility Agreement (FFA) the
Environmental Protection Agency (EPA) is concurring with the
,Navy I s request ,for an extension of the published schedule for the
Remedial Investigation at the Naval Air station Brunswick. The
proposed extension, as outlined in the Navy's letter of October
19, 1989, has previously been discussed at meetings of the
Technical Review.Committee, but formal agreement by EPA was held
in abeyance until the FFA was amended and finalized
(February 5, 1990)~

By conveyance of this letter EPA agrees that the changes to the
published schedule as outlined below are hereby effective.

Document Original Date Revised Date

Draft Initial 12/18/89 2/16/90
Screening Report

Draft Post Screening 01/29/90 04/02/90
Work Plan

Draft Remedial 01/29/90 04/02/90
Investigation Report

In accordance with sectIon 26.7 of the FFA, as modified by
Amendment 1, the EPA will pUblish a notice of the modified
schedule in accordance with the Community Relations Plan.

'~."

'.~



-------;----------"""7""-----------r::;::;::;::::;:===::::::::::===:===_ '-.....,.I ICllck Here to Return to Main Indexl

If you have any questions regarding this matter please contact me
at (617)573~5785.

~\~)::t~'r:V~
Meghl~-;. cassidy
Remedial project Manager

cc: Patricia Ferrebee/Navy NORDIV
cmdr ~' .Geoffrey CUll isori/NASB
Ted Wolfe/ME DEP
Dave Webster/USEPA
Robert DiBiccaro/USEPA ORC
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